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ESTIMATE RUN 08/18/2020

ESTIMATE SUMMARY 14:23:37

CONTID: C22254         ESTIMATE NO: 0001 PROG 2005

PCN: 22254-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 69 MP 58.70 TO MP 71.58 PERCENT TIME:

PROJECT NO: STA069A-033                   

SH69A WESTCLIFFE TO HILLSIDE OVERLAY

NAME OF ROAD:  

PROJECT COUNTIES: CUSTER

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,050,724.00 PARTICIPATING $ $ 47,000.00

AWARD PROJECT AMT: 5,376,000.00 NON-PARTICIPATING 187,883.52

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,046.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

12.73

WORK DAYS

WORK DAYS

3.88%

5,815,840.48

234,883.52

234,883.52

227,837.01

$

$

$

$

47,000.00

187,883.52

234,883.52

0.00

234,883.52

-7,046.51

0.00

227,837.01

0.00

AMOUNT DUE 227,837.01 227,837.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 227,837.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

14.0 TIME ALLOW: 110

ORIG TIME ALLOW: 110

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/21/2020

06/22/2020

07/31/2020

02/13/2020

03/25/2020

05/20/2020

05/21/2020
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PCN: 22254-BID    ESTIMATE RUN 08/18/2020

PROJECT: STA069A-033                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

396.000

EACH

6.00000

0010 *Removal of Asphalt Mat 0.000

1,422.300

202-00220  
 

12,800.701,422.300

12,800.70

2,427.000

SY  

9.00000

0015 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

13,561.000

SY  

4.00000

0020 Removal of Ground Sign 0.000

1.000

202-00810  
 

100.001.000

100.00

156.000

EACH

100.00000

0025 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

4.000

EACH

100.00000

0030 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

5,575.000

LF  

8.00000

0035 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

51.000

EACH

400.00000

0040 *Unclassified Excavation 0.000

635.900

203-00000  
 

16,533.40635.900

16,533.40

657.000

CY  

26.00000

0045 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

2,181.000

CY  

45.00000

0050 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

135.00000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

300.00000
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PCN: 22254-BID    ESTIMATE RUN 08/18/2020

PROJECT: STA069A-033                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

233.000

CY  

55.00000

0065 Topsoil (Shouldering Material) 0.000

0.000

207-00205  
 

0.000.000

0.00

2,010.000

CY  

60.00000

0070 *Silt Fence 0.000

888.000

208-00020  
 

2,664.00888.000

2,664.00

1,560.000

LF  

3.00000

0075 *Aggregate Bag 0.000

44.000

208-00035  
 

528.0044.000

528.00

44.000

LF  

12.00000

0080 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0085 Vehicle Tracking Pad 0.000

2.000

208-00070  
 

2,400.002.000

2,400.00

2.000

EACH

1,200.00000

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

50.000

HOUR

65.00000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

120.00000

0100 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

200.00000

0105 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

75.00000

0110 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

100.000

LF  

20.00000
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PCN: 22254-BID    ESTIMATE RUN 08/18/2020

PROJECT: STA069A-033                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

7.000

EACH

150.00000

0120 Reset Valve 0.000

0.000

210-01710  
 

0.000.000

0.00

9.000

EACH

2,500.00000

0125 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

40,000.00000

0130 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

60,000.00000

0135 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.500

ACRE

12,000.00000

0140 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

100.000

LB  

30.00000

0145 Removal of Nests 0.000

8.200

240-00010  
 

492.008.200

492.00

40.000

HOUR

60.00000

0150 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

584.000

SY  

14.00000

0155 Aggregate Base Course (Class 6) 0.000

636.900

304-06007  
 

40,761.60636.900

40,761.60

774.000

CY  

64.00000

0160 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

500.000

TON 

128.00000

0165 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

225.670

403-34721  
 

19,407.62225.670

19,407.62

21,860.700

TON 

86.00000
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PCN: 22254-BID    ESTIMATE RUN 08/18/2020

PROJECT: STA069A-033                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Hot Mix Asphalt (Gr ST)(50)(PG 58-28) 0.000

0.000

403-36621  
 

0.000.000

0.00

12,473.200

TON 

93.00000

0175 Emulsified Asphalt (Slow-Setting) 0.000

32.500

411-10255  
 

130.0032.500

130.00

21,601.000

GAL 

4.00000

0180 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

6,887.500

LF  

32.00000

0185 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

11.000

EACH

2,600.00000

0190 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

5.000

EACH

1,000.00000

0195 *Transition Type 3J (Special) 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0200 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

6.000

EACH

1,515.00000

0205 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

4.000

EACH

3,100.00000

0210 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

41.000

EACH

3,000.00000

0215 *Fence (Plastic) 0.000

1,123.000

607-11525  
 

4,492.001,123.000

4,492.00

1,123.000

LF  

4.00000

0220 Fence (Special) 0.000

0.000

607-11530  
 

0.000.000

0.00

832.000

LF  

10.00000
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PCN: 22254-BID    ESTIMATE RUN 08/18/2020

PROJECT: STA069A-033                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

442.000

EACH

17.00000

0230 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

4.000

EACH

18.00000

0235 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

44.000

EACH

20.00000

0240 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

557.000

SF  

24.00000

0245 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,482.000

SF  

25.00000

0250 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

45.000

EACH

270.00000

0255 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

105.000

LF  

24.00000

0260 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

100.000

EACH

420.00000

0265 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

90.000

LF  

30.00000

0270 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

2.000

EACH

490.00000

0275 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

62.000

LF  

45.00000
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PCN: 22254-BID    ESTIMATE RUN 08/18/2020

PROJECT: STA069A-033                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Construction Surveying 0.000

0.520

625-00000  
 

13,000.000.520

13,000.00

1.000

L S 

25,000.00000

0285 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

281,766.20000

0290 *Public Information Management (Tier IV) 0.000

37.000

626-01114  
 

1,850.0037.000

1,850.00

165.000

DAY 

50.00000

0295 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,112.000

GAL 

130.00000

0300 Pavement Marking Paint (High Build) 0.000

2.800

627-00013  
 

137.202.800

137.20

2,107.000

GAL 

49.00000

0305 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

273.000

SF  

24.00000

0310 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,132.000

SF  

21.00000

0315 *Flagging 0.000

166.000

630-00000  
 

4,648.00166.000

4,648.00

2,500.000

HOUR

28.00000

0320 *Traffic Control Inspection 0.000

10.000

630-00007  
 

2,200.0010.000

2,200.00

55.000

DAY 

220.00000

0325 *Traffic Control Management 0.000

17.000

630-00012  
 

18,700.0017.000

18,700.00

110.000

DAY 

1,100.00000

0330 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

10.000

EACH

2,000.00000
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PCN: 22254-BID    ESTIMATE RUN 08/18/2020

PROJECT: STA069A-033                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Construction Traffic Sign (Panel Size A) 0.000

3.000

630-80341  
 

75.003.000

75.00

30.000

EACH

25.00000

0340 *Construction Traffic Sign (Panel Size B) 0.000

11.000

630-80342  
 

385.0011.000

385.00

42.000

EACH

35.00000

0345 *Construction Information Sign 0.000

1.500

630-80348  
 

300.001.500

300.00

3.000

EACH

200.00000

0350 *Vertical Panel 0.000

1.000

630-80350  
 

44.001.000

44.00

20.000

EACH

44.00000

0355 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

15,000.001.000

15,000.00

2.000

EACH

15,000.00000

0360 *Drum Channelizing Device 0.000

18.000

630-80360  
 

810.0018.000

810.00

40.000

EACH

45.00000

0365 Barrier (Temporary) 0.000

565.000

630-80370  
 

21,470.00565.000

21,470.00

1,130.000

LF  

38.00000

0370 Reset Concrete Barrier (Temporary) 0.000

325.000

630-80371  
 

2,925.00325.000

2,925.00

2,400.000

LF  

9.00000

0375 *Traffic Cone 0.000

15.000

630-80380  
 

30.0015.000

30.00

450.000

EACH

2.00000

0380 Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

6,000.00000

0382 Imp Atten (Temp) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

40.00000
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PCN: 22254-BID    ESTIMATE RUN 08/18/2020

PROJECT: STA069A-033                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

2.000

EACH

16,000.00000

0390 *Traffic Signal (Temporary) 0.000

1.000

630-86810  
 

6,000.001.000

6,000.00

4.000

EACH

6,000.00000

0395 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

173,600.000

F A 

1.00000

0400 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0405 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

185,000.000

F A 

1.00000

0410 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0415 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

134,000.000

F A 

1.00000

0420 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

4,300.000

F A 

1.00000

0425 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 187,883.52187,883.525,967,366.00CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0430 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

282.000

SY  

24.00000
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PCN: 22254-BID    ESTIMATE RUN 08/18/2020

PROJECT: STA069A-033                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:37

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0435 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

5.000

SY  

400.00000

0440 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

282.000

SY  

25.00000

0445 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

24.000

LF  

500.00000

0450 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

96.000

LF  

40.00000

0455 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

1.000

CY  

3,500.00000

0460 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

25.000

EACH

40.00000

0465 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

25.000

LB  

8.00000

CAT 0.000.0036,358.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0470 Field Office (Class 2) 0.000

1.000

620-00002  
 

16,000.001.000

16,000.00

1.000

EACH

16,000.00000

0475 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

15,000.001.000

15,000.00

1.000

EACH

15,000.00000

0480 Field Laboratory (State Furnished) 0.000

1.000

620-00015  
 

4,000.001.000

4,000.00

1.000

EACH

4,000.00000
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PCN: 22254-BID    ESTIMATE RUN 08/18/2020

PROJECT: STA069A-033                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:37

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0485 Sanitary Facility 0.000

2.000

620-00020  
 

12,000.002.000

12,000.00

2.000

EACH

6,000.00000

CAT 47,000.0047,000.0047,000.00CURRENT AMT0400 $ $ $

$ 234,883.52234,883.52$6,050,724.00$CURRENT AMTPROJECT TOTAL


